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January 15, 2013 

Mr. Jason Gunter 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 7 - Superfund Branch 
901 North 5 t h Street 
Kansas City, KS 66101 

Re: The Doe Run Company - Bonne Terre Superfund Site, Eastern and Western Portions 
Quarterly Progress Report 

Dear Mr. Gunter: 

As required by Article VIII, Section 33 of the Administrative Order on Consent (Docket No. 
CERCLA-7-2000-0024) and Article VIII, Section 29 of the Administrative Order on Consent 
(Docket No. CERCLA-7-2000-0025 ) for the referenced projects and on behalf of The Doe Run 
Company, a progress report for the period October 1, 2012 to December 31, 2012 is enclosed. If you 
have any questions or comments, please call me at 573-638-5020 or Mark Nations at 573-518-0800. 

TLM/jms 
Enclosure 
c: Mark Nations - TDRC 

Matt Wohl - TDRC (electronic only) 
Kathy Rangen - MDNR 
Tim Skoglund - Barr Engineering 

Sincerely, 

Vice President 
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Bonne Terre Mine Tailings Site 
Bonne Terre, Missouri 

Removal Action - Quarterly Progress Report 
Period: October 1, 2012 - December 3 1, 2012 

1. Significant Developments and Work Performed this Period: 

a. The fourth quarter 2012 stormwater sampling event for the southern detention basin sampling point was 
missed during this period. A sample will be taken at this location in January 2013. 

2. Problems Encountered this Period: 

a. None. 

3. Significant Developments Anticipated and Work Scheduled for Next Period: 

a. Complete the fourth quarter 2012 stormwater sampling event for the southern detention basin sampling 
point. 

b. Complete the first quarter 2013 stormwater sampling event for the southern detention basin sampling 
point. 

4. Planned Resolutions of Past or Anticipated Problems: 

a. None. 

5. Changes in Personnel: 

a. None. 

End of Quarterly Progress Report 


